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The Bond Programs Report provides the public with 
project updates and spending details on the City’s 
voter-approved general obligation bond programs. 
The report is produced by the Capital Planning Office 
with assistance from participating Capital 
Improvement Program departments. The report is 
presented to the Bond Oversight Committee. This 
report includes data through the fourth fiscal quarter, 
which ended Sept. 30, 2014.  

The Bond Oversight Committee is a citizen board 
composed of seven members who are appointed by 
City Council. The committee ensures efficiency, 
equity, timeliness and accountability in the 
implementation of the 2013, 2012, 2010 and 2006 
bond programs. The committee is also responsible 
for reviewing the annual bond appropriation and 
sale schedule. For more information about the Bond 
Oversight Committee, visit www.austintexas.gov/
bondoversight.  

For additional information, visit www.austintexas.gov/cip. Contact the Capital Planning Office at 512-974-3344. 
Inquiries may be emailed to capitalplanning@austintexas.gov.  
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Allocated: The amount of funds designated by the City of 
Austin Budget Office to be spent per reporting category or 
proposition. Allocated funds are tied to bond sales, which 
must be performed in $5,000 increments.  

Appropriated: City Council authorizes the appropriation of 
funds, which gives staff the legal authority to expend the 
funds for a specific purpose. City Council may approve 
multiple installments of funding throughout the project’s 
phases.  

Available: The amount of funds allocated minus the amount 
encumbered and expended.  

Encumbered: Commitments made to unperformed contracts 
for goods or services. 

Expenditure: Funds that have been paid for goods or services.  

Fiscal Year: October 1 to September 30; FY 15 is Oct. 1, 2014 
to Sept. 30, 2015. 

 Q1 = First fiscal quarter; October—December 

 Q2 = Second fiscal quarter; January—March 

 Q3 = Third fiscal quarter; April—June 

 Q4 = Fourth fiscal quarter; July—September 

Obligated: The sum of funds encumbered and expended. 

Phase: This refers to the project phase currently underway. 
The following phases are typical for projects included in this 
report: 

 Preliminary Phase 

 Design Phase 

 Bid/Award/Execution Phase 

 Construction Phase 

 Post-construction Phase 
 
Substantial Completion: A bond program is considered 
substantially complete when approximately 90% of voter-
approved funds have been expended or the point at which 
program intent has been sufficiently fulfilled.  

CIVIC (Capital Improvements Visualization, Information 
and Communication) is an online portal that the City 
launched in November 2013. The site features an 
interactive map where the public can get information 
about a variety of projects affecting such things as roads, 
water systems or parks.  
 
CIVIC includes the location, where applicable, and 
information about projects funded by the 2012, 2010, 
2006 and earlier bond programs. In later phases, the site’s 
functionality will be expanded to include additional data 
and project locations. While City staff continues to 
improve CIVIC, the public is encouraged to provide 
feedback by clicking on the feedback button on the CIVIC 
homepage. CIVIC can be accessed at 
www.austintexas.gov/CIVIC.  
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*Obligated funds are the sum of funds encumbered and expended.  

2012 Bond Program $306,648,000 

Prop 12: Transportation and Mobility $143,299,000 

Prop 13: Open Space and Watershed Protection $30,000,000 

Prop 14: Parks and Recreation $77,680,000 

Prop 16: Public Safety $31,079,000 

Prop 17: Health and Human Services $11,148,000 

Prop 18: Library, Museum and Cultural Arts Facilities $13,442,000 

2010 Mobility Bond Program $90,000,000 

Mobility Enhancements $23,680,000 

Signals $4,200,000 

Pedestrian/ADA/Bikeways $42,935,000 

Street Reconstruction $19,185,000 

2006 Bond Program $567,400,000 

Prop 1: Transportation $103,100,000 

Prop 2: Drainage and Open Space $145,000,000 

Prop 3: Parks  $84,700,000 

Prop 4: Community and Cultural Facilities $31,500,000 

Prop 5: Affordable Housing $55,000,000 

Prop 6: New Central Library $90,000,000 

Prop 7: Public Safety Facilities $58,100,000 

2013 Affordable Housing Bond Program $65,000,000 

Prop 1: Affordable Housing $65,000,000 

Bond Programs Voter Approved Obligated* % Obligated Expended % Expended 

2013 Bond Program $65,000,000 $ 9,209,682 14% $8,062,955 12% 

2012 Bond Program $306,648,000 $73,115,158 24% $55,277,428 18% 

2010 Mobility Bond Program $90,000,000 $86,229,314 96% $80,068,228 89% 

2006 Bond Program $567,400,000 $537,885,409 95% $466,783,548 82% 

TOTAL  $1,029,048,000 $706,439,564 69% $610,192,170 59% 

 

 The 2013 Bond Program made 

significant progress, reaching 12%, 

or $8 million, expended-to-date. 

The six-year program is expected 

to reach substantial completion by 

the end of FY 19. 

 The 2012 Bond Program is 

tracking just below anticipated 

levels, with 18%, or $55.2 million, 

expended-to-date. Expenditures 

are anticipated to ramp up in 

coming years to meet the City’s 

goal of substantial completion by 

the end of FY 18.  

 The 2010 Mobility Bond Program 

exceeded this year’s spending 

goal, with expenditures-to-date 

reaching 89%, or $80 million. The 

program is anticipated to be 

substantially complete in early 

2015, ahead of the FY 16 goal.  

 The 2006 Bond Program is 

tracking close to anticipated 

levels, with 82%, or $466.7 million 

expended-to-date. Program 

expenditures are anticipated to 

ramp up, particularly with 

progress on the New Central 

Library, to meet the City’s goal of 

substantial completion by the end 

of FY 16. 
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On Nov. 5, 2013, Austin voters approved a $65 million bond proposition to fund affordable housing. 

Category Allocated Obligated* % Obligated Expended % Expended 

Rental Housing Development $44,750,000 $7,725,000 17% $7,725,000 17% 

Acquisition and Development $6,750,000 $- 0% $- 0% 

GO! Repair $12,000,000 $1,424,682 12% $337,955 3% 

Architectural Barrier Removal (ABR) —
Renter $1,500,000 $60,000 4% $- 0% 

Prop 1: Affordable Housing Bond Program $65,000,000 $9,209,682  14% $8,062,955 12% 

*Obligated funds are the sum of funds encumbered and expended.  
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Expended Encumbered Available

$44.75M                          $6.75M                            $12M                              $1.5M

 

In March of 2014, Council passed a resolution directing the City Manager to 
prepare a formal solicitation — or Request for Proposals — for the creation of 50 
units of Housing First Permanent Supportive Housing (PSH) using 2013 Affordable 
Housing Bond Program funds. Housing First PSH units ensure a low- to no-barrier 
approach to tenancy, allowing individuals access to housing quickly, regardless of 
potential housing barriers and then providing support services as needed.  

Responses to the Request for Proposals were due October 23, 2014. Historically, 
the City has invested in developer-driven projects, and this project is a departure 
from that model. 

 

  

 The 2013 Bond Program is on track 

to be substantially complete by the 

end of FY 19.  

 Although funding appropriations 

were nearly double the 

expenditures for FY 14, the City 

made significant strides in less than 

6 months of implementing the 

program. 

 13%, or $5.7 million, of the 

Rental Housing 

Development category 

was expended in the 

fourth quarter alone.  

 7%, or $814,000, of the 

GO! Repair category was 

encumbered in Q4, and 

the City expects to expend 

same amount at the start 

of FY 15.  

 Similarly, 4%, or $60,000, 

of the ABR category was 

encumbered in Q4, and 

funds will begin to be 

expended in Q1 FY 15. 
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Phase: Preliminary 
Budget Estimate: $11.2 million  
Bond Funding: $1.25 million 
 
On Aug. 7, City Council authorized a $1.25 million loan to Foundation Communities for 
the acquisition of property at 8500 Hwy. 71. Live Oak Trails will be composed of 60 
affordable housing units with rent ranging from approximately $500-$590 monthly. Of 
the 60 units, three will be permanent supportive housing units. Foundation 
Communities will offer its Children’s HOME Initiative, which provides intensive case 
management for families with children that are exiting homelessness. Other 
supportive services will include an after-school program, adult classes including English 
as a second language, money management, homebuyer education and computer 
training. Residents will also have access to Foundation Communities’ programs for 
financial education, financial coaching, matched savings accounts, college savings and 
financial assistance, and free income tax return preparation. Foundation Communities 
received an allocation of tax credits from the Texas Department of Housing and 
Community Affairs, generating $8.6 million of private equity for this project. 

Phase: Preliminary 
Budget Estimate: $11.5 million  
Bond Funding: $2 million 
 
On Aug. 7, City Council authorized a $2 million loan to Foundation Communities for the 
acquisition of property located at 2301 South Lamar Boulevard to build 120 single-
occupancy units for individuals living at or below 30-50% of the median family income, 
which translates to an income of $15,850-$26,400 per year for an individual. The 
facility will house services for residents such as case management, mental health 
counseling, life skills training, budgeting and money management, advocacy for 
benefits or entitles, computer literacy, and vocational and supported employment 
services. Foundation Communities was awarded tax credits from the Texas 
Department of Housing and Community Affairs, generating $8.6 million of equity for 
this project. 

Phase: Preliminary 
Budget Estimate: $22.45 million  
Bond Funding: $2.75 million 
 
On Aug. 7, City Council authorized a $2.75 million loan to Foundation Communities for 
the acquisition of Lakeline Station, formerly known as Rutledge Spur Apartments, 
located adjacent to the MetroRail Lakeline Station in far Northwest Austin. Foundation 
Communities will develop 150 affordable units with rents ranging from approximately 
$590-$765 monthly. Of those 150 affordable units, eight will be permanent supportive 
housing units. The facility will provide supportive services for residents including an 
after-school program and adult classes such as English as a second language, money 
management, homebuyer assistance and free income tax return preparation. The 
nonprofit organization received tax credits from the Texas Department of Housing and 
Community Affairs, generating $14.4 million of equity for this project. 

  
Project Units 

 1 Live Oak Trails 60 

 2 Bluebonnet Studios 120 

 3 Lakeline Station Apts. 150 

   Total 330 

Bond funding invested $6 million and was 
able to leverage a total of $31.6 million 
for these three projects. 
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On Nov. 6, 2012, Austin voters approved $306.6 million in bond propositions to fund capital improvements in the 

categories listed below.  

*Approval of each bond proposition gives the City the authority to sell bonds and spend funds up to the amount approved by voters. However, 

general obligation bonds must be sold in $5,000 increments, necessitating the Budget Office to allocate Prop 12 funds in an amount $4,000 less 

than voters approved; Prop 16 by $4,000 less; Prop 17 by $3,000 less; and Prop 18 by $2,000 less.  

**Obligated funds are the sum of funds encumbered and expended. 

  

 The 2012 Bond Program overall is 

tracking just below anticipated levels 

except for Prop 13, which is 

substantially complete.  

 Props 12 and 14 are progressing 

with a 3%, or $4,223,362, and 2%, 

or $1,812,067, increase in 

expenditures in Q4, respectively. 

 The majority of projects funded by 

props 16, 17 and 18 are in the 

preliminary and design phases.  

 GO Bond Programs typically ramp up 

over the first 2-3 years of 

implementation due to projects 

transitioning from preliminary to 

design and construction phases.  

Proposition Allocated Obligated** % Obligated Expended %  Expended 

Prop 12: Transportation and Mobility $143,295,000* $30,282,117 21% $17,356,053 12% 

Prop 13: Open Space and Watershed 
Protection $30,000,000 $29,194,248 97% $29,194,248 97% 

Prop 14: Parks and Recreation $77,680,000 $8,109,594 10% $5,828,516 8% 

Prop 16: Public Safety $31,075,000* $3,409,197 11% $1,925,764 6% 

Prop 17: Health and Human Services $11,145,000* $1,699,581 15% $875,511 8% 

Prop 18: Library, Museum and  

Cultural Arts Facilities 
$13,440,000* $420,421 3% $97,346 1% 

2012 Bond Program $306,635,000* $73,115,158 24% $55,277,438 18% 
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9% 3%
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100%
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Expended Encumbered Available

$143M                $30M                $77.7M               $31M                $11M                 $13.4M

*                                                    

*Percentages are rounded to the nearest whole number for ease of communication and add up 

to 100% when extended two decimal points. 
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The chart below shows spending over time for the 2012 Bond Program. Dollar amounts expended, encumbered and 
available are captured on a quarterly basis from inception of the bond program and will continue through the 
program’s completion.  

 

 Spending continues to steadily increase with an 

additional 2% expended this quarter. 

 The 2012 Bond Program started off slow in FY 13, 

with only $2.6 million in expenditures, but 

increased significantly in FY 14, with $53 million in 

expenditures. 

 The City expended $26 million in Q1 FY 14, 

representing the largest per-quarter increase of 

expenditures since the beginning of the program. 
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Phase: Preliminary 
Budget Estimate: $8 million 
Bond Funding: $3 million 
 
The project is intended to improve connectivity issues along the 
Mopac corridor, including extending Pressler Street south of 
Fifth Street, and creating a north-south connection between 
West Fifth Street and West Cesar Chavez Street. Improvements 
may include upgrading an existing Union Pacific Railroad 
crossing to accommodate public traffic, multi-modal 
connectivity to serve all roadway users, including improved 
bicycle and pedestrian facilities, and any other improvements to 
address traffic flow and safety. The City has hired a consulting 
firm to conduct a traffic study. The results are anticipated by the 
end of the year. City staff has continued community outreach, 
and expects to host an open house in November. The $3 million 
in 2012 Bond Program funding is expected to take the project 
through the first phase of construction.  
 

Phase: N/A 
Budget Estimate: N/A 
Bond Funding: $1.2 million 
 
The Neighborhood Partnering Program (NPP), established in 
2009 by the  Public Works Department, allows citizens to 
partner with the City to propose small- to medium-scale capital 
improvement projects on City-owned property. Citizens propose 
projects and provide cost sharing in the form of either cash 
contributions, in-kind contributions or donated labor. 
 
Thirteen projects have been awarded funding and are in the 
implementation phase. Of those 13 projects, nine projects are 
using 2012 Bond Program funding from Prop 12. Of the 
remaining projects, other sources are being used to fund two 
community gardens, a mosaic mural and a park improvement 
project. 

1. Arroyo Seco Cycle Track: The project creates a separated 
bicycle track along both sides of the Arroyo Seco median 
from FM 2222 to Woodrow Avenue. The project will also 
include seven 
areas with benches 
and mutt mitt 
stations with 
receptacles.  

2. Davis Lane Trail 
Segment: The 
project provides 
an urban trail 
segment from 
Davis Lane to 
Sendera Mesa 
Drive, and is part 
of the overall vision for the Violet Crown Trail. 

3. Davis Lane Intersection Improvement: The project provides 
an ADA-compliant pedestrian crossing island to cross Davis 
Lane at the Latta Lane intersection in order to provide 
better access to the proposed Davis Lane Trail Segment. 

4. Suburban Drive Sidewalks: This project fills a sidewalk gap 
on the west side of Suburban Drive from Westmoreland 
Drive to the existing sidewalks by Battle Bend Park. This 
project was ranked as the No. 1 priority for the East 
Congress planning area by the South Congress Combined 
Neighborhood Plan Contact Team. 

5. Tillery Street Sidewalk Installation: This project installs 
sidewalks along the west side of Tillery Street between 
Denver Avenue and East Martin Luther King, Jr. Boulevard. 
This project was ranked as the No. 1 priority for the MLK 
planning area by the E. MLK Neighborhood Plan Contact 
Team. 

6. Ridgelea Greenspace Beautification Project: This project 
replaces swaths of asphalt with green spaces in the Ridgelea 
Neighborhood where intersections meet at acute angles.  

7. Salina/E. 22nd Street Traffic Circle: This project will 
construct a traffic circle at the intersection of 22nd and 
Salina Streets. The project includes the installation of a 
concrete apron and a place for plantings as well as touching 
up the existing sunflower street art mural.  

8. South Fifth Street-Barton Skyway Sidewalk: This project 
will install a sidewalk on the west side of South Fifth Street 
from 2880 S. 5th Street to Barton Skyway and then along 
Barton Skyway from South Fifth Street to Garden Villa Lane. 

9. Treadwell Sidewalk Project: This project will build a 
sidewalk on the south side of Treadwell Street from the 
alley adjacent to Lamar Union and Kinney Avenue.  

 2012 Bond Projects Other Funding 
Sources  

Number of Projects 9 4 

Community Contribution $211,000 $188,000 

City Contribution $472,000 $224,000 

Total Value $683,000 $412,000 

A rendering of the Arroyo Seco Cycle Track 
as submitted in the community’s 
application. 
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Spending for this bond proposition is 
substantially complete. With the 2012 
Bond Program funding, the City has 
acquired 1,777 acres for $29.2 million. 
Benefits of the City’s Water Quality 
Protection Program to the community 
and environment include protection of 
Barton Springs, public access 
opportunities, potential for increased 
adjacent property values, enhanced 
water quality and quantity, protection of 
future water supply, endangered species 
protection, among others. 

Phase: Preliminary  
Budget Estimate: N/A 
Bond Funding: $200,000  
 
Enhancements to the historic Republic 
Square will be made in coordination with 
the Austin Parks Foundation (APF) under a 
newly crafted Parkland Improvement, 
Management and Operations Agreement. 
Based on the recently completed park 
master plan, Phase One improvements 
could include a multi-purpose central lawn 
area, plaza and courtyard spaces, seat 
walls, lighting and other landscape 
improvements. A key design element is a 
kiosk restaurant building and public 
restroom facility which will not be part of 
the proposed phase one improvements.  

Bond funds will be matched 
by financial contributions 
through the fundraising 
efforts by APF in partnership 
with Downtown Austin 
Alliance. Additional funding 
will be provided by Parkland 
Dedication Funds resulting 
from downtown residential 
development. 

Under the terms of the 
partnering agreement 
between the City and the 
foundation, APF will 
collaborate with the City on the 
final design as well as 
construction and will ultimately 
manage, maintain and program the 
renovated park.  

  

Republic Square Park is home to the popular Sustainable 
Food Center farmers market on Saturdays. 
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Phase: Design  
Budget Estimate: $3.7 million 
Bond Funding: $3.8 million 
 
This project includes planning, design and construction of 
larger vehicle bays to accommodate ambulance trucks at EMS 
Station No. 2 (6601 Manchaca Road), No. 8 (5211 Balcones 
Drive) and No. 11 (5401 McCarty Lane). The project also 
includes a new HVAC system as needed for each bay.  

A consultant has been selected. 
Construction is expected to 
begin in early 2017. 

  

Phase: Design 
Budget Estimate: $905,500 
Bond Funding: $901,470 
 
Design of parking lot expansions at the Montopolis and Far 
South WIC (Women, Infants and Children) Centers is almost 
complete, and the City anticipates construction to begin in the 
second quarter of FY 15. The City used in-house design services 
to expedite the process for this small-scale project.  

The Far South Center houses WIC  and immunization services. 
The center has 14 employees and 21 parking spaces and there is 
not enough room for clients to park. Located on a busy street, 
both clients and staff are forced to park along the street thus 
posing a safety risk.  

The Montopolis WIC Center has 13 spaces with eight employees. 
The City’s long-term plans include relocating the WIC center to a 

larger facility. The current space would be repurposed for use by 
the WIC administrative staff currently located in a leased space. 
This movement will free up WIC grant funds currently spent on 
the lease to be used for direct WIC services.  

In April, the City’s Art in Public Places Program issued a Request 
for Qualifications to select an artist or team to design and create 
artwork for the Far South WIC Center. The artist team of Amy 
Bunker, Travis Seeger and Foster Talge was selected.  

The artists have been working with the project team to propose 
a design for an exterior artwork that is family friendly and 
considers the diverse community served by the center. Their 
preliminary design is underway, and the artists plan to present a 
final design by early 2015, with installation planned for later that 
fall. 

 

Phase: N/A  
Budget Estimate: N/A 
Bond Funding: $6.7 million 
 
 Of the $6.7 million intended for land acquisition 
in the 2012 Bond Program, $2.7 million is 
anticipated to be expended on acquisitions in the 
Country Club Creek area, and $4 million was set 
aside for citywide acquisition. The City has 
expended or obligated the entire $4 million for 
citywide acquisition, buying 73.9 acres 
throughout Austin. The City leveraged Parkland 
Dedication (PLD) funds, with 60 cents of PLD 
funds for every bond dollar going toward 
parkland acquisition.  

Completed and Council-Approved Acquisitions 

Location Acres Cost 

Slaughter Lane—Onion Creek (SE Austin) 27.1 $900,000 

Slaughter Creek Greenbelt (South Austin) 6.4  $1.25M 

Patton Lane (SE Austin) 2 $400,000 

Powell Lane (North Austin) 5 $800,000 

Wunneburger Park (SE Austin) 23.4 $885,000 

Old Spicewood Springs Road (Pending) 10 $2.5M 

Total to date 73.9 $6.73M 
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Phase: Preliminary 
Budget Estimate: $5.4 million 
Bond Funding: $5.4 million 
 
The expansion of Austin Studios is a 
partnership between the Austin Film 
Society (AFS) and the City. Solicitations for 
an Architect/Engineer and artist for the 
Austin Studios Expansion project are 
underway. The AFS project manager was 
chosen by competitive bid through the 
City’s Purchasing Office. AFS will negotiate 
and execute contracts with its project 
manager, the architect/engineer team, and 
the contractor with review and approval 
by City staff. The AFS project manager will 
assist AFS with selection of the general 
contractor this winter with involvement of 
City staff.  

Austin Studios is managed by AFS and is 
used for the production of films, television 
programs, commercials, multi-media 
productions, and other creative media. 
AFS's offices, screening room, and meeting 
rooms are located at Austin Studios, 
bringing over 4,500 visitors to the studio 
lot annually through exhibition, education, 
and artist services programming. The 
studio complex is located on City-owned 
land at Mueller and leased to AFS. In 2013, 
the City reconfigured the 20-acre site to 

include the former armory after the 
National Guard moved to new facilities 
near Bergstrom Airport. 

The 2012 Bond Program investment in 
Austin Studios will focus on site 
improvements, such as drainage, security, 
and access, and the renovation of the 
former armory into a Creative Media 
Hub for film and creative media 
businesses, including anchor tenants, small 
business suites and AFS offices. The Hub 
will also include a shared lobby, a 70-80 
seat screening room, multi-purpose 
conference and meeting rooms, a co-
working center and artist incubator, a café, 
and break room/crew lounge. 

The inside of the armory will likely be 
converted into another stage for filming. 

The 2012 Bond Program investment in Austin Studios will include renovations and 
improvements to the former National Guard Armory, pictured above. 

 

Select Austin Public Library 
renovation projects included in the 
2012 Bond will include architectural 
modifications as well as furniture, 
fixtures and equipment 
replacements in accordance with the 
“bookstore model” for branch library 
service delivery. APL adopted the 
“bookstore model” building program 
for two recently constructed branch 
libraries and it has proven to be very 
popular with library customers. 
Among other features, the 
“bookstore model” is characterized 
by a technology-rich environment, a 
fresh collection and lively interiors.  
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On Nov. 2, 2010, Austin voters approved a $90 million bond proposition to fund capital improvements in the categories 
listed below.  

  

 The 2010 Mobility Bond Program is 

just shy of substantial completion 

(90% expended), and is anticipated 

to reach this milestone in early 

2015.  

 In Q4, the Mobility Enhancements 

and Pedestrian/ADA/Bikeways 

categories both increase 

expenditures by 3%, or $672,000 

and $1,131,774, respectively. 

 Expenditures in the Street 

Reconstruction category increased 

by 4% or $797,262. 

*Obligated funds are the sum of funds encumbered and expended.  

Category Allocated Obligated* % Obligated Expended % Expended 

Mobility Enhancements $23,680,000 $22,284,912 94% $21,450,279 91% 

Pedestrian/ADA/Bikeways $42,935,000 $41,681,368 97% $38,730,969 90% 

Signals  $4,200,000 $4,166,055 99% $4,063,368 97% 

Street Reconstruction  $19,185,000 $18,096,978 94% $15,823,613 82% 

2010 Mobility Bond Program $90,000,000 $86,229,314 96% $80,068,228 89% 
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$23.68M $42.9M                         $4.2M                           $19.2M 

*                                                                                 

*Percentages are rounded to the nearest whole number for ease of communication and add 

up to 100% when extended two decimal points. 



Page 13 

The chart below shows spending over time for the 2010 Mobility Bond Program. Dollar amounts expended, 
encumbered and available are captured on a quarterly basis from inception of the bond program and will continue 
through the program’s completion.  

 

 The 2010 Bond Program is nearing substantial completion 

and therefore the rate of expenditures are starting to slow. 

 The City expended $23 million in FY 14, $14 

million less than it did in FY 13.  

 The first quarter of each fiscal year consistently has the 

highest expenditures.  

 On average, 7% of the bond program, or $6.5 million, has 

been expended each quarter.  
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Phase: Complete 
Budget Estimate: $1.9 million 
Bond Funding: $1.9 million 

The Austin Transportation Department 
working with consultants recently 
completed four corridor projects on the 
following roadways as part of the 2010 
Mobility Bond Program: Airport Blvd 
(from Lamar to US 183), N. Lamar Blvd 
(from 183 to I-35), Burnet Rd (from 
Koenig to Mopac), FM 969/East MLK, Jr. 
Blvd (from US 183 to Webberville), and 
Riverside Dr (from I-35 to SH 71). 
 
These corridor preliminary engineering 
projects involved analyzing the roadways 
to identify roadway needs and develop 
plans to make them accessible to all 
forms of transportation - personal 
vehicles, transit, bicycles and 
pedestrians.  
 
With the help of the public, these 
projects identified short-, medium-, and 
long-term solutions to improve safety; 

(Clockwise from top left) Street sections for 
Airport Blvd and FM 969, and a map of the 
Corridor Development Program projects 
funded by the 2010 Mobility Bond Program. 

improve vehicular, pedestrian and 
bicycle mobility; and improve quality of 
life along these corridors.  
 
Some of these recommendations 
received funding through the 2012 
Bond Program, including $15 million for 
corridor improvements for North Lamar 
Boulevard and Burnet Road, and $1 
million for Riverside Drive. 

 

More than one-third of the 2010 Bond Program funds are 
dedicated to active transportation projects through the 
Sidewalk, Bicycle and Urban Trails Programs. In addition, 
funds for corridor and vehicular mobility projects include 
some spending on pedestrian and bicycle elements. Below 
are highlights of the infrastructure programs for Bike, 
Pedestrian and Trails: 

 Annual construction of sidewalks has increased steadily 
from the 2005 volume of $1 million per year to an 
average of $8 million per year. The 2006, 2010 and 2012 
bond programs combined allocated more than $85 
million to active transportation projects. 

 Numerous City departments and third-party entities have 
provided funding to Public Works’ Neighborhood 
Connectivity Division to perform sidewalk work including 

Austin Energy, Parks and Recreation, Aviation, 
Convention Center, Capital Metro, Travis County and 
TxDOT as well as others.   

 Bike and trail projects are funded through voter-
approved general obligation bond programs, grants and 
the Transportation User Fee. Many projects are 
completed through coordination with street 
maintenance for a low cost. Projects receiving grant 
funds are often “matched” locally with funds coming 
from bond programs. 
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With increasing population growth and demand on City 
services, it is essential that the City continue to leverage bond 
funds to maximize the impact of capital projects for the 
community. This page highlights two recent projects that 
were made more successful through leveraging 2010 bond 
funds. 
 

2010 Partnerships Projects Partners 

The Boardwalk Trail The Trail Foundation, CORE 
Health Foundation 

Southern Walnut Creek 
Hike and Bike Trail 

TxDOT  

Y at Oak Hill TxDOT 

Violet Crown Trail Hill Country Conservancy 

IH 35 Corridor 
Development 

TxDOT 

Mopac Bicycle and 
Pedestrian Bridge 

TxDOT  

Total City Funding: $3.0M 

1998 GO Bond $1.6M 

2006 GO Bond: $0.6M 

2010 GO Bond: $0.4M 

Other: $0.4M 

  

The Southern Walnut Creek Hike and Bike Trail project 
consisted of the design and construction of a new trail on 
Walnut Creek Greenbelt from Govalle Park to the proposed 
Austin to Manor Trail. The trail is 7.3 miles in length and 
consists of a 10-foot-wide concrete trail with 2-foot-wide 
shoulders. Included in the project scope were five bridges, 
streambank stabilization, parking and other amenities. The 
trail is separated from motor traffic and lends itself to all ages 
and abilities of cyclists. It will serve as a transportation and 
recreation route connecting several major destinations 
including parks and recreation facilities.  

2010 Bond funds, as well as funding from 2006 and 1998 
bond programs, were leveraged with a TxDOT grant of 
approximately $8 million. The project was delivered on time 
and on budget with final punch list items completed in 
September. The trail is available for use, and the grand 
opening for the project occurred on October 25.  

Total City Funding: $24.625M 

2010 GO Bond: $20.2M 

2012 GO Bond: $0.15M 

Other: $4.275M 

The grand opening ceremony for The Boardwalk Trail at Lady 
Bird Lake was held on June 7. This project completed the 10 
mile loop around Lady Bird Lake, closing the southeastern 
gap of the hike and bike trail and connecting waterfront 
neighbors east and west of IH‐35.  

$20.2 million from the 2010 Bond Program funded the 
majority of the project, which also received $3 million from 
The Trail Foundation, and $4.275 million from other sources. 
Additional funds from the 2012 Bond Program are being used 
for an ADA accessible fishing pier, for which CORE Health 
Foundation is donating $75,000. 

TxDOT Grant: $8.0M 

The Trail  
Foundation: 

$3.0M 

CORE Health 
Foundation: 

$0.075M 

Funds Leveraged: $3.075M 

Funds Leveraged: $8.0M 

CHANGE 

CHANGE 
CHANGE 

TxDOT Grant
73%

1998 
GO Bonds

15%

2006 
GO Bonds

5%

2010 GO Bonds
4%

Other
4%

2012 GO Bonds
0.5%

2010 GO Bonds
72.9%

The Trail 
Foundation

10.8%

Other
15.4%

CORE Health 
Foundation

0.3%
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On Nov. 7, 2006, Austin voters approved $567.4 million in bond propositions to fund capital improvements in the 
categories listed below.  

  

 The 2006 Bond Program is on track 

to be substantially complete by the 

end of FY 16.   

 Four out of seven propositions are 

substantially complete. Those are 

Props 1, 2, 3 and 5.  

 Prop 4 is 82% expended:  

 The Mexic-Arte Museum project 

remains in the preliminary phase. 

 The Mexican American Cultural 

Center is using remaining funds 

for improvements to the site 

(page 18) 

 Prop 6 is anticipated to reach 

substantial completion in FY 16. 

 Prop 7 is 80% expended: The 

Municipal Court and Police 

Northeast Substation project 

remains on hold. 

*Obligated funds are the sum of funds encumbered and expended.  

 Allocated Obligated* % Obligated Expended 
%  

Expended 

Prop 1: Transportation $103,100,000 $102,879,000 100% $100,865,779 98% 

Prop 2: Drainage and Open Space $145,000,000 $136,870,840 94% $132,915,966 92% 

Prop 3: Parks $84,700,000 $81,364,011 96% $78,144,508 92% 

Prop 4: Community and Cultural Facilities $31,500,000 $25,947,660 82% $25,818,147 82% 

Prop 5: Affordable Housing $55,000,000 $54,965,516 100% $54,776,092 100% 

Prop 6: New Central Library $90,000,000 $88,977,461 99% $27,523,067 31% 

Prop 7: Public Safety Facilities $58,100,000 $46,880,920 81% $46,739,990 80% 

2006 Bond Program $567,400,000 $537,885,409 95% $466,783,548 82% 

98%
92% 92%

82%

100%

31%

80%

2%
3% 4% 68%

6% 4%
18% 1% 19%

0%

20%

40%

60%

80%

100%

120%

Expended Encumbered Available

$103M        $145M          $84.7M        $31.5M         $55M            $90M         $58.1M

*Percentages are rounded to the nearest whole number for ease of communication and add 

up to 100% when extended two decimal points. 
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 Proposition 6: The New Central Library accounts for nearly all of 

the encumbered funds for the 2006 Bond Program. The New 

Central Library is under construction, and is tentatively scheduled 

for completion in FY 16. Read more about the project on page 19. 

 The bond program’s peak expenditures occurred in FY 11, during 

which time $91.6 million was expended. As the program nears 

substantial completion, fiscal year expenditures have slowed.  

 The City expended $49 million of 2006 Bond Program funds in 

FY 14, which was $6.4 million less that it expended in FY 13.   

 However, the City may see an increase in FY 15 due to 

construction expenditures associated with the New Central 

Library. 

The chart below shows spending over time for the 2006 Bond Program. Dollar amounts expended, encumbered and 

available are captured on a quarterly basis from inception of the bond program and will continue through the 

program’s completion.  
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Expenditures for this bond proposition are substantially complete. Progress 
continues on remaining projects, such as the reconstruction of 8th Street from 
Congress to West Avenue. The bulk of the work is complete and the contractor is 
addressing final items. Work included full-depth street reconstruction, replacement 
of utility infrastructure and Great Streets standards aiming to transform the public 
right-of-way into great public spaces. The City installed additional landscaping, 
pedestrian facilities, storm sewer upgrades, water and wastewater upgrades and 
new bus stops with canopies.  

 

 

Expenditures for this bond proposition 
are substantially complete. Two million 
dollars of remaining 2006 Bond Program 
funding is being used to buy out houses 
in the Onion Creek area. 

Expenditures for this bond proposition are substantially complete. The Parks and 
Recreation Department’s capital spending in FY 14, which ended Sept. 30, 2014, was 
$41 million – well above the $25 million to $30 million the department typically 
spends annually. Approximately 24% of the department’s FY 14 expenditures came 
from the 2006 Bond Program due to the completion of many major projects funded 
by that program. These projects include Bartholomew Pool, Westenfield Pool, 
Southern Walnut Creek Trail (see page 15), Copperfield Neighborhood Park and Del 
Curto Neighborhood Park. 

 

Phase: Design 
Budget Estimate: $200,000 
Bond Funding: $200,000 

Approximately $200,000 of remaining 
funds allocated to building the Emma S. 
Barrientos Mexican American Cultural 
Center (ESB-MACC) are being used to 
fund the ESB-MACC Landscape 
Improvements. The 2006 Bond Program 
dedicated $5 million to the ESB-MACC, 
which opened in 2007.  
 
The project includes an update of the 
signage, a parking analysis with 
recommendations to alleviate 
congestion, potential parking lot 
improvements and shading to mitigate 
the direct sunlight on the plaza area.  
  
The City is finalizing the design and is 
working on updating corrections to the 

site plan. Construction could begin as 
early as next year.  
 
The City plans on using the 2006 Bond 
Program funds for the ESB-MACC as 
stipulated in the bond language until 
those funds are exhausted, meeting 
bond requirements. Remaining funding 
of will go toward other minor projects 
such as the Wall of Excellence, theatre 
improvements and water proofing 
repairs. 

  

Expenditures for this bond proposition 
are substantially complete. The return 
on investment from the 2006 Bond Prop 
5 includes 2,409 affordable units and 
nearly $200 million in leveraged funds.  

The City renamed the ESB-MACC after 
Emma S. Barrientos in 2010. 
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Phase: Construction 
Budget Estimate: $120 million 
Bond Funding: $90 million 

Construction of the New Central Library 
continues with the concrete structure  
now reaching the third level. Level 3 will 
include an atrium space for gathering  
and will open up to floors 4, 5 and 6 to 
provide an interactive communal space. 

A portion of the bond funding for the 
New Central Library project, $500,000 is 
dedicated to the Art in Public Places 
program. The program’s goal for this 
project was to commission an artist to 
create a signature work for this central 
location. The New Central Library project 
is sponsoring a two-part artwork entitled 
Birds by Christian Moeller, a German-
born artist and architect who was 
selected from a field of 231 national 
artists who submitted qualifications to 

create a work inside 
the library.  

For the library 
artwork, Moeller 
focused on black 
birds as his theme, 
inspired by their 
prevalence in 
literature and 
mythology, and by 
Austin’s own resident 
grackle populations.  

The first component 
of Birds is a large-
scale, painted 
aluminum kinetic 
sculpture in the library’s atrium, which 
can be viewed from multiple levels. In 
addition, on the wall of the hallway of 
the fifth level will be a 4-foot diameter 
circular LED screen covered with 

 

A rendering of “Birds,” the cuckoo clock-inspired sculpture (left) and 
the computer animated black bird (right), by Christian Moeller. 

translucent laminated glass. A computer 
animated black bird will be displayed on 
the screen. A computer program will 
drive the behavior and gestures of the 
bird programmed to move in response to 
the environment and passage of time.  

 

Phase: Bid 
Budget Estimate: $655,600 
Bond Funding: $400,000 

This project is a continuation of the 
renovation and expansion of the Public 
Safety Training Facility at 4800 Shaw 
Lane in Southeast Austin, completed in 
2011 with $19.3 million in 2006 Bond 
Program funds. 
 
The project will allow the APD 
Recruitment Unit to join the campus at 
the Public Safety Training Academy; 
making the campus a one-stop-shop 
for recruitment and training. This will 
increase inner-departmental 
operational efficiencies and reduce 
costs due to shared public safety 
infrastructure. 
 
Additional upgrades include converting 
office space to accommodate 14 full-

time employees with new energy 
efficient HVAC and duct work; ceiling 
tile and lighting system; 
communications, data and security 
cabling; and male and female 
bathroom retrofits to meet Texas 
Accessibility and ADA standards.  
 
The Tenant Finish-Out Project will 
pursue LEED CI Silver designation to 
meet the City’s sustainability goals. 
 
Plans and specifications are complete. 
The City anticipates construction to 
begin this fall. 


